

1 BILL NO. S-82-10-12

2 SPECIAL ORDINANCE NO. S-194-82

3 AN ORDINANCE approving Change Order  
4 No. 1 and Final, Resolution No.  
5 1024-81, Ludwig Road Water Main, in  
6 connection with the Board of Public  
7 Works.

8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY  
9 OF FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 1 and Final, Reso-  
11 lution No. 1024-81, Ludwig Road Water Main, with Scheidleman  
12 Excavating, Inc., in connection with the Board of Public Works,  
13 for:

14 additional work and materials necessary to  
15 complete the project due to unknown under-  
16 ground utility locations encountered;

17 involving a net increase in the amount of Four Hundred Sixty-  
18 Eight and 52/100 Dollars (\$468.52), all as more particularly  
19 set forth in the specifications, which are on file in the Office  
20 of the Board of Public Works and are by reference incorporated  
21 herein, made a part hereof and are hereby in all things, ratified,  
22 confirmed and approved.

23 SECTION 2. That this Ordinance shall be in full force  
24 and effect from and after its passage and any and all necessary  
25 approval by the Mayor.

26   
Councilmember

27 APPROVED AS TO FORM  
28 AND LEGALITY

29   
30 Bruce O. Boxberger, City Attorney  
31  
32

Read the first time in full and on motion by Burns,  
seconded by Stier, and duly adopted, read the second time  
by title and referred to the Committee City Matters (and the City  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of  
\_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.S.T.

DATE: 10-12-82 Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Burns,  
seconded by Stier, and duly adopted, placed on its  
passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 10-26-82 Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne,  
Indiana, as (~~ZONING MAP~~) (~~GENERAL~~) (~~ANNEXATION~~) (~~SPECIAL~~)  
(~~APPROPRIATION~~) ORDINANCE (RESOLUTION) NO. 1-194-82  
on the 26th day of October, 1982.

ATTEST: (SEAL)  
Charles W. Westerman Samuel J. Talarico  
CHARLES W. WESTERMAN - CITY CLERK PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on  
the 27th day of October, 1982, at the hour of  
11:30 o'clock A.M., E.S.T.

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 29th day of October  
1982, at the hour of 11 o'clock A.M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR. - MAYOR

BILL NO. S-82-10-12

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order No. 1 and Final, Resolution No.  
1024-81, Ludwig Road Water Main, in connection with the  
Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

PAUL M. BURNS - CHAIRMAN

MARK E. GIAQUINTA - VICE CHAIRMAN

JAMES S. STIER

JANET G. BRADBURY

ROY J. SCHOMBURG

16-26-82  
DATE 16-26-82 CONCURRED IN  
CHARLES W. WESTERMAN, CITY CLERK

Change Order No. 1 (Final)  
Project No. Res. #1024-81  
Name of Project Ludwig Road Water Main

Resolution No. 1024-81  
Board Order No. 47-81  
Date September 2, 1982

To: Scheidleman Excavating, Inc.  
(Contractor)

78-90-9  
9/15/82

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1.	34. L.F.	12" CL. #50 DI Water Main	\$13.36	-----	\$454.24
4.	34. L.F.	Grass area restoration	.42	-----	14.28
Total Decrease				-----	-----
Total Increase				-----	\$468.52
Net <del>(Decrease)</del> (Increase)					\$468.52

The sum of \$ 468.52 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>37,783.13</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>37,783.13</u>
New Contract Price Including This Change Order	\$ <u>38,251.65</u>

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: J. L. Atherton (Chief Water Engineer) Date Sept. 3, 1982

Accepted by: John Scheidleman (Contractor) Date Sept 3 1982

Approved by: P. R. Boller (Director of Water Resources) Date 9/3/82

Approved by: [Signature] (Chm. Bd. of Works) Date 9-15-82

Approved by: [Signature] (Member Bd. of Works) Date 9-15-82

Approved by: [Signature] (Member Bd. of Works)

Attested by: Sandra E. Kennedy (Clerk) Date 9-15-82

Change Order No. 1

Resolution No. 1024-81

Board Order No. 47-81

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To equate contract amounts for work actually performed.

Additional amounts were required, due to unknown underground utility locations.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

None

  
Chief Water Engineer

TITLE OF ORDINANCE Change Order #1 and Final, Resolution 1024-81, Ludwig Road Water Main

DEPARTMENT REQUESTING ORDINANCE Board of Public Works J-82-10-12

SYNOPSIS OF ORDINANCE This change order includes the additional work and material  
necessary to complete the project because of the unknown underground utility  
locations encountered.

EFFECT OF PASSAGE contract amount will equal the work actually performed.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$468.52

ASSIGNED TO COMMITTEE